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CAPITAL IMPROVEMENT PROJECTS

INFRASTRUCTURE PROJECTS

Americans with Disabilities Act (ADA) Transition Plan Upgrade, PW16-03

Description:

Cost:

Status:

This project will update the American with Disabilities Act (ADA) Transition Plan adopted
by the City Council on September 12, 1995. Public facilities, programs, and right of ways
will be evaluated.

$327,570

The consultant, Owen Group, Inc., prepared a comprehensive accessibility compliance
evaluation of all City facilities (i.e., rights of way and buildings), as well as all City programs
(services, activities, employment practices and communications impacted by ADA
regulations). The draft report was submitted to the City and the City provided comments
to the consultant. The Owen Group is finalizing the report.

Citywide Streetlight Acquisition and Light Emitting Diode (LED) Retrofit, PW17-18

Description:

Cost:

Status:

Phase | of this project is to purchase the Southern California Edison (SCE) owned
streetlights within the City’s boundary, including the light poles, mast arms, and light
fixtures. Phase Il of this project includes retrofitting the purchased lights with a Light
Emitting Diode (LED) lighting system.

$8,172,144
Agreements with SCE have been executed and the Application for Filing with the California

Public Utilities Commission (CPUC) is in progress. CPUC approval is anticipated in
summer 2018.

Interstate 15 Branding and Visioning — Conceptual Landscape Corridor Plan,

PW17-19

Description:

Cost:

Status:

Landscape beautification of the Interstate 15 corridor between French Valley Parkway and
Temecula Parkway, including each interchange, in association with Visit Temecula Valley.

$100,000

Initiating planning and design.
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Library Parking — Phase Il, PW13-09
Description:  Design and construction of an expansion of the current on-site parking facility.
Cost: $2,908,924

Status: Design is ongoing. Anticipate bidding this project in summer 2018.

Main Street Property Improvements, PW17-20

Description:  Site improvements on parcels adjacent to the Temecula Community Theater and
Pennypickle’s Workshop to include general plumbing and electrical relocations and repairs,
installation of landscaping and various hardscape components.

Cost: $200,000

Status: Phase 1 of construction is complete.

Margarita Recreation Center, PW17-21

Description:  Construction of a new recreation center in Margarita Community Park in place of the former
YMCA building. Includes demolition of the existing building and pool, and construction of
a new building, as determined by a feasibility study. Phase Il includes the design and
construction of an expansion of the current on-site parking facility.

Cost: $4,882,963

Status: Staff is to develop RFP for conceptual design and bridging documents pending
confirmation of total project budget.

Old Town Parking Structure, PW17-15

Description:  Design and eventual construction of a new parking facility in Old Town. The Old Town
Parking Management Plan outlines a number of parking strategies that can be
implemented in Old Town over time.

Cost: $1,000,000

Status: Parking study is being updated.
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Santa Gertrudis Creek Pedestrian/Bicycle Trail Extension and Interconnect,

PW08-04

Description:

Cost:

Status:

Design, environmental document, and construction of the extension of the existing trail
from Ynez Road to the Murrieta Creek Trail. The extension includes access and under-
crossing at Ynez Road, Interstate 15 and Jefferson Avenue and a continuous paved trail
along Santa Gertrudis Creek to connect to Murrieta Creek trail.

$4,891,353

Design is being finalized and the environmental document has been initiated. The
California Transportation Commission (CTC) has approved $3,759,000 State SB1
Alternative Transportation Program (ATP) Augmentation funds for this project. Currently
processing application for Caltrans Streamlined Oversite and Encroachment Permit/Plan
Check with Riverside County Flood Control (RCFC). Caltrans Oversite kickoff meeting
scheduled for May 8, 2018

Sidewalks -

Description:

Cost:

Status:

Citywide (Third Street), PW17-24

Curb and sidewalk improvements on the north side of Third Street, between OIld Town
Front Street and Mercedes Street and the west side of Mercedes Street from Third Street
for approximately 150’ to the north. Portion adjacent to the proposed parking structure for
the hotel will be completed by private developer.

To be determined

Initiating design.

Sidewalks —
Description:
Cost:

Status:

Old Town Boardwalk Enhancement, PW17-23
Replace boardwalk plank boards with colored concrete sidewalk.
$700,000

At the 12/12/2017 meeting, the City Council approved the plans and specifications and
authorized staff to bid the project for construction. The project is currently being advertised
for construction bids. Bid opening is scheduled for 06/05/2018.
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Sidewalks - Old Town Improvement Project, PW17-04

Description:

Cost:

Status:

This project is on the east side of Mercedes Street from Sam Hicks Park to Fourth Street.
This project will provide walking surfaces for pedestrians.

$477,577

Construction started on April 30, 2018 and is anticipated to be complete in July 2018.

Sidewalks - Sixth Street Improvements, PW17-05

Description:

Cost:

Status:

This project includes adding new sidewalks on the north side of Sixth Street between
Mercedes Street and Mary Phillips Senior Center.

$150,595

Construction started on April 30, 2018 and is anticipated to be complete in June 2018.

Sidewalks — Ynez Road, PW17-22

Description:

Cost:

Status:

New sidewalks on the east side of Ynez Road between Winchester Road and County
Center Drive.

$48,112.50

Construction started on April 10, 2018 and was completed on April 27, 2018.




